COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/30/2008

ESTIMATE SUMMARY 17:08:38
CONTID: C16026 ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 16026-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 112.( DAYS TIME ALLOW: 124 WORK DAYS
US 40/287 W OF KIT CARSON PERCENT TIME: 90.32 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: CR100-126
US 40/287 W OF KIT CARSON
NAME OF ROAD: 040H
PROJECT COUNTIES: CHEYENNE, REGION 1
CONTRACTOR:
UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 10/25/2008 DATE TIME STARTED 09/14/2007
5325 E. Hwy 12 DATE LET 08/16/2007 DATE WORK BEGAN
DATE AWARDED 08/28/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/13/2007 DATE ACCEPTED
ABERDEEN SD 57401 605-225-7082 DATE NOTICE TO PROCEED 09/14/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,399,510.04 PARTICIPATING $ 38,000.00 $ 0.00
AWARD PROJECT AMT: S 7,911,503.50 NON-PARTICIPATING 8,130,671.38 42,807.56
PERCENT COMPLETE: 97.25% TOTAL EARNINGS 8,168,671.38 42,807.56
FUNDS AVAILABLE: $ 230,838.66 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,168,671.38 42,807.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -118,672.55 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,049,998.83 42,807.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,049,998.83 42,807.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 42,807.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16026-BID ESTIMATE RUN 10/30/2008
PROJECT: CR100-126 ESTIMATE NO: 0011 17:08:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0004 700-70050 F/A REMOVAL OF CONCRETE FOUNDATION 1,304.490 1,304.490
F A 0.000 0.00
1.00000 1,304.490 1,304.49
0005 202-00033 *REMOVAL OF PIPE 2.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0010 202-00037 *REMOVAL OF END SECTION 15.000 15.000
EACH 0.000 0.00
350.00000 15.000 5,250.00
0015 202-00090 *REMOVAL OF DELINEATOR 60.000 60.000
EACH 0.000 0.00
6.00000 60.000 360.00
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 503.000 503.000
Sy 0.000 0.00
5.00000 503.000 2,515.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 15,932.000 15,932.000
SF 0.000 0.00
1.25000 15,932.000 19,915.00
0030 202-00810 *REMOVAL OF GROUND SIGN 15.000 13.000
EACH 0.000 0.00
70.00000 13.000 910.00
0035 202-01000 *REMOVAL OF FENCE 40,147.000 40,147.000
LF 0.000 0.00
0.20000 40,147.000 8,029.40
0040 202-05150 *SANDBLASTING 52,140.000 52,140.000
SF 0.000 0.00
0.42000 52,140.000 21,898.80
0045 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,968.000 36,968.000
cYy 0.000 0.00
9.00000 36,968.000 332,712.00
0050 203-00100 MUCK EXCAVATION 0.000 0.000
cy 0.000 0.00

8.00000 0.000 0.00
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PCN: 16026-BID ESTIMATE RUN 10/30/2008
PROJECT: CR100-126 ESTIMATE NO: 0011 17:08:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 203-01500 BLADING 175.000 153.000
HOUR 3.000 300.00
100.00000 156.000 15,600.00
0060 203-01590 FRONT END LOADER (RUBBER TIRE) 49.000 49.000
HOUR 0.000 0.00
100.00000 49.000 4,900.00
0065 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0066 206-00000 STRUCTURE EXCAVATION ADDED BY MCR (CO #5) 19.000 19.000
cY 0.000 0.00
27.00000 19.000 513.00
0067 206-00200 STRUCTURE BACKFILL (CLASS 2) ADDED BY MCR (CO #5) 134.000 134.000
cy 0.000 0.00
33.00000 134.000 4,422.00
0070 208-00002 *EROSION LOG (12 INCH) 2,572.000 2,572.000
LF 0.000 0.00
5.50000 2,572.000 14,146.00
0075 208-00003 *EROSION LOG (18 INCH) 20,443.000 20,443.000
LF 0.000 0.00
6.80000 20,443.000 139,012.40
0080 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
425.00000 3.000 1,275.00
0085 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000
LF 0.000 0.00
22.50000 0.000 0.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
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PCN: 16026-BID ESTIMATE RUN 10/30/2008
PROJECT: CR100-126 ESTIMATE NO: 0011 17:08:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 208-00205 EROSION CONTROL SUPERVISOR 940.000 866.000
HOUR 24.000 3,000.00
125.00000 890.000 111,250.00
0105 208-00300 TEMPORARY BERMS 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0110 210-00810 *RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0115 212-00006 *SEEDING (NATIVE) 52.000 12.930
ACRE 7.850 2,276.50
290.00000 20.780 6,026.20
0120 212-00032 *SOIL CONDITIONING 48.000 12.740
ACRE 20.500 59,450.00
2,900.00000 33.240 96,396.00
0125 213-00002 *MULCHING (WEED FREE HAY) 101.000 53.670
ACRE 7.850 2,158.75
275.00000 61.520 16,918.00
0125 MATERIAL ALLOWANCE MULCHING (WEED FREE) 0.000
ACRE 0.000 0.00
165.60000 0.000 0.00
0130 213-00061 *MULCH TACKIFIER 18,000.000 10,734.000
LB 1,570.000 2,355.00
1.50000 12,304.000 18,456.00
0135 213-00100 *SOIL BINDER 0.000 0.000
ACRE 0.000 0.00
475.00000 0.000 0.00
0140 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,142.000 942.000
SY 0.000 0.00
3.00000 942.000 2,826.00
0145 304-09014 AGGREGATE BASE COURSE (SPECIAL) 497.820 497.820
TON 0.000 0.00
15.00000 497.820 7,467.30
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PCN: 16026-BID ESTIMATE RUN 10/30/2008
PROJECT: CR100-126 ESTIMATE NO: 0011 17:08:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00

112.00000 0.000 0.00

0155 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,322.930 1,322.930
TON 0.000 0.00
107.00000 1,322.930 141,553.51

0160 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 196.000 196.000
GAL 0.000 0.00

4.00000 196.000 784.00

0165 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 175,556.000 175,556.000
SY 0.000 0.00
32.10000 175,556.000 5,635,347.60

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000
Sy 0.000 0.00

2.48000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000
SY 0.000 0.00
2.48000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000
Sy 0.000 0.00

2.48000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000
SY 0.000 0.00
2.48000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000

2.48000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000
SY 0.000 0.00
4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000

4.72000 0.000 0.00
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PCN: 16026-BID ESTIMATE RUN
PROJECT: CR100-126 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000
Sy 0.000 0.00

4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000
SY 0.000 0.00
4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000
Sy 0.000 0.00

4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000
SY 0.000 0.00
4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #6 EPOXY TIE BARS 0.000
Sy 0.000 0.00

0.62000 0.000 0.00

0165 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000
SY 0.000 0.00
1.51000 0.000 0.00

0165 MATERIAL ALLOWANCE FORM OIL 0.000
SY 0.000 0.00

0.02000 0.000 0.00

0165 MATERIAL ALLOWANCE CURE COMPOUND 0.000
SY 0.000 0.00
0.16000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGREGATE 0.000

2.48000 0.000 0.00

0166 900-00025 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE (PER PSP -75.000 -75.000

REVISION OF 104)
WD 0.000 0.00

2,000.00000 -75.000 -150,000.00

0170 601-03030 *CONCRETE CLASS D (BOX CULVERT) 96.000 96.000

585.00000 96.000 56,160.00
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PCN: 16026-BID ESTIMATE RUN 10/30/2008
PROJECT: CR100-126 ESTIMATE NO: 0011 17:08:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 602-00000 *REINFORCING STEEL 17,071.000 17,071.000
1B 0.000 0.00
1.50000 17,071.000 25,606.50
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 588.000 588.000
LF 0.000 0.00
16.00000 588.000 9,408.00
0180 MATERIAL ALLOWANCE GUARDRAIL TY 3 (6-3) 0.000
LF 0.000 0.00
4.75000 0.000 0.00
0185 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0185 MATERIAL ALLOWANCE END ANCHOR (FLARED) 0.000
EACH 0.000 0.00
1,080.00000 0.000 0.00
0190 607-00005 *END POST 22.000 22.000
EACH 0.000 0.00
100.00000 22.000 2,200.00
0195 607-00010 *CORNER AND LINE BRACE POST 54.000 54.000
EACH 0.000 0.00
100.00000 54.000 5,400.00
0200 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 39,178.000 39,178.000
LF 0.000 0.00
0.90000 39,178.000 35,260.20
0200 MATERIAL ALLOWANCE FENCE BW MP 0.000
LF 0.000 0.00
0.44000 0.000 0.00
0205 607-11580 *FENCE (TEMPORARY) 240.000 240.000
LF 0.000 0.00
0.90000 240.000 216.00
0210 607-60120 *20 FOOT GATE 13.000 13.000
EACH 0.000 0.00
185.00000 13.000 2,405.00
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PCN: 16026-BID ESTIMATE RUN 10/30/2008
PROJECT: CR100-126 ESTIMATE NO: 0011 17:08:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 612-00001 *DELINEATOR (TYPE I) 100.000 22.000
EACH 0.000 0.00
16.00000 22.000 352.00
0220 612-00003 *DELINEATOR (TYPE III) 34.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0225 614-00011 *SIGN PANEL (CLASS I) 72.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0230 614-00012 *SIGN PANEL (CLASS II) 26.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0235 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 172.000 0.000
LF 0.000 0.00
7.75000 0.000 0.00
0240 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 18.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0245 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 24.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0250 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 2.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
300.00000 0.000 0.00
0255 617-00024 *24 INCH CULVERT PIPE 247.000 247.000
LF 0.000 0.00
81.00000 247.000 20,007.00
0260 617-00030 *30 INCH CULVERT PIPE 232.000 232.000
LF 0.000 0.00
192.00000 232.000 44,544.00
0265 617-00036 *36 INCH CULVERT PIPE 40.000 40.000
LF 0.000 0.00

205.00000 40.000 8,200.00
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PROJECT : CR100-126 ESTIMATE NO: 0011 17:08:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 617-00042 *42 INCH CULVERT PIPE 0.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0275 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
L S 0.000 0.00
90,000.00000 0.900 81,000.00
0280 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
500,000.00000 1.000 500,000.00
0285 627-00005 *EPOXY PAVEMENT MARKING 544.000 544.000
GAL 0.000 0.00
68.50000 544.000 37,264.00
0286 630-80520 MOBILE PAVEMENT MARKING ZONE ADDED BY CO #7 (MCR LINE 3.000 3.000
5)
DAY 0.000 0.00
1,625.00000 3.000 4,875.00
0290 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 313.000 313.000
GAL 0.000 0.00
30.00000 313.000 9,390.00
0295 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 133.000 133.000
EACH 0.000 0.00
5.00000 133.000 665.00
0300 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 64.000 64.000
LINE)
SF 0.000 0.00
13.00000 64.000 832.00
0305 629-01002 *SURVEY MONUMENT (TYPE 2) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0310 630-00000 *FLAGGING 9,150.000 8,671.500
HOUR 144.000 3,024.00
21.00000 8,815.500 185,125.50
0315 630-00001 *PILOT CAR OPERATION 2,686.000 2,686.000
HOUR 0.000 0.00
33.00000 2,686.000 88,638.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0316 700-70035 F/A EMERGENCY RESPONSE EQUIPMENT-CO#4 (MCR LINE 1) 680.790 680.790
FA 0.000 0.00
1.00000 680.790 680.79
0320 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 20.000
DAY 13.000 1,235.00
95.00000 33.000 3,135.00
0325 630-00012 *TRAFFIC CONTROL MANAGEMENT 166.000 145.000
DAY 8.000 6,000.00
750.00000 153.000 114,750.00
0330 630-80001 *FLASHING BEACON (PORTABLE) 6.000 5.400
EACH 0.000 0.00
1,700.00000 5.400 9,180.00
0335 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 2.700
EACH 0.000 0.00
180.00000 2.700 486.00
0340 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 9.900
EACH 0.000 0.00
40.00000 9.900 396.00
0345 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 38.700
EACH 0.000 0.00
45.00000 38.700 1,741.50
0350 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
50.00000 7.200 360.00
0355 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,263.000 1,136.700
SF 0.000 0.00
15.00000 1,136.700 17,050.50
0360 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
6,300.00000 1.800 11,340.00
0365 630-80360 *DRUM CHANNELIZING DEVICE 591.000 531.900
EACH 0.000 0.00
50.00000 531.900 26,595.00
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0370 630-80366 PORTABLE TRAFFIC SPEED MONITOR (STATE PURCHASED) 0.000 0.000
EACH 0.000 0.00
40,000.00000 0.000 0.00
0371 630-80367 PORTABLE TRAFFIC SPEED MONITOR ADDED BY CO#2 2.000 1.800
EACH 0.000 0.00
8,853.00000 1.800 15,935.40
0375 630-80370 *CONCRETE BARRIER (TEMPORARY) 960.000 864.000
LF 0.000 0.00
34.00000 864.000 29,376.00
0380 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 0.000 0.00
10.00000 270.000 2,700.00
0385 630-80391 *CHANNELIZING DEVICE (FIXED) 300.000 246.600
EACH 0.000 0.00
38.00000 246.600 9,370.80
0390 630-80430 *RUMBLE STRIP (PORTABLE) 20.000 18.000
EACH 0.000 0.00
120.00000 18.000 2,160.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 38,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -26,336.840 -26,336.840
FA 0.000 0.00
1.00000 -26,336.840 -26,336.84
0405 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 83,481.930 83,481.930
FA 0.000 0.00
1.00000 83,481.930 83,481.93
0410 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 5,250.000
FA 0.000 0.00

1.00000 5,250.000 5,250.00
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0420 700-70023 F/A ON-THE-JOB TRAINEE 628.200 628.200
FA 0.000 0.00
1.00000 628.200 628.20
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT 281,764.270 281,756.720
FA 0.000 0.00
1.00000 281,756.720 281,756.72
0426 620-00045 LIQUIDATED DAMAGES ADDED BY CO#8 -5.000 -5.000
DAY 0.000 0.00
3,240.00000 -5.000 -16,200.00
0430 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70035 F/A HIGH SPEED INTERNET CONNECTION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70380  F/A EROSION CONTROL 17,890.170 3,890.170
FA 0.000 0.00
1.00000 3,890.170 3,890.17
0441 900-00012 ADDED ITEM (FOOT)/ BASE PREPARATION (CO #9) 6,036.000 0.000
LF 6,036.000 3,742.32
0.62000 6,036.000 3,742.32
0442 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN 0.000 0.000
DOL -40,734.010 -40,734.01
1.00000 -40,734.010 -40,734.01
CAT 0200 CURRENT AMT $ 8,361,510.04 $ 42,807.56 S 8,130,671.38
CAT NOO0400 CONSTRUCTION ENGINEERING
0445 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0450 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0455 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
3,500.00000 4.000 14,000.00
CAT 0400 CURRENT AMT $ 38,000.00 $ 0.00s 38,000.00
PROJECT TOTAL CURRENT AMT $ 8,399,510.04 $ 42,807.56 S 8,168,671.38



